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TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS LRO-LCROSS Schedule

Resp.NameWBSID

6/2 11/24LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

START PHASE3

PIMATP the Mission & Secure Funding4.3.14

MMHold MIWG Kickoff Meeting4.3.25

MMManage ICD Development4.3.36

MMCDRL Input & Approval4.3.47

LVMU Requirements Review4.3.58

LVLaunch Vehicle Design Review (PDR & CDR)4.3.69

LV\MMLV Mfg4.3.710

LV\TM"LV Contractor Internal MRR (e.g., MRB or VSTR)" (PLA/PSR Review)4.3.811

SC\TMDefine SC Testing - LRO4.3.912

SC\TMDefine SC Testing - LCROSS4.3.913

SC\TMS/C Testing - LRO4.3.1115

SC\TMS/C Testing - LCROSS4.3.1116

SC\TMProvide S/C CDRL Input - LRO4.3.1217

SC\TMProvide S/C CDRL Input - LCROSS4.3.1218

SC\LSIMSubmit Launch Site Operations Plan - LRO4.3.1319

SC\LSIMDevelop Launch Site Operations Plan - LCROSS4.3.1320

SC\SMAS/C Final MSPSP - LRO4.3.1421

SC\SMAS/C Final MSPSP - LCROSS4.3.1422

SC\LSIMReceive Launch Site Procedures - LRO (Haz=55 days prior to first use; 
Non-Haz=10 days prior to first use)4.3.1523

SC\LSIMReceive Launch Site Procedures - LCROSS (Haz=55 days prior to first 
use; Non-Haz=10 days prior to first use)4.3.1524

TMCDRL Review4.3.1625

TMMission Unique IV&V4.3.1726

LSIMPublish Preliminary Launch Site Support Plan - LRO4.3.1827

LSIMPublish Preliminary Launch Site Support Plan - LCROSS4.3.1828

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.1929

PIMProcure PPF via Payload Process Task Order4.3.2030

LSIMPRD/OR4.3.2131

6/2 11/24

8/17

8/17

9/25

9/25 11/24

2/28 11/24

2/28

11/6MUPDR 6/4(U/R)
MUCDR\Delta MUPDR (2 Days)4/7 8/14

3/25 3/26

11/1 8/26

2/21 9/1

11/1 8/26

6/2 8/28

1/1 11/24

1/1 11/24

5/12

5/12

5/16

5/16

7/5

7/8

1/1 11/24

1/1 11/24

3/1 10/22

10/3 10/31

7/28 7/28

8/1 7/28

4/15 7/1

LSP-F-330.02 Basic
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TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS LRO-LCROSS Schedule

Resp.NameWBSID

SMAReview LV Mission Unique MSPSP4.3.2232

TMMission Support Analysis4.3.2333

TMVerify ICD4.3.2434

LV\VSEHAR/MSR equivalent4.3.2535

LV\TMDevelop LV/SC & Integrated LS Procedures4.3.2636

LV\VSELV Components arrives at Launch Site4.3.2737

LSIMPublish Baseline LSSP - LRO4.3.2838

LSIMPublish Baseline LSSP - LCROSS4.3.2839

MMGOWG4.3.4040

LSIMPrepare PPF & services for GSE/SC arrival4.3.3041

LSIMComm & Telemetry Reviews - LRO4.3.3142

LSIMComm & Telemetry Reviews - LCROSS4.3.3143

SMAReview S/C Final MSPSP4.3.3244

LSIMGOR - LRO4.3.3345

LSIMGOR - LCROSS4.3.3346

PIMProcess Launch Delays as needed4.3.3447

PIMTrack Milestone Payments4.3.3548

PIMProcure Deployable & Fixed Telemetry Assets4.3.3649

LSIMBegin Access Badging & Training - LRO4.3.3750

LSIMBegin Access Badging & Training - LCROSS4.3.3751

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3852

TMPayload-LV Fitcheck - LRO4.3.3953

TMPayload-LV Fitcheck - LCROSS4.3.3954

LSIMMIWG4.3.2955

SMASafety TIMs PSWG4.3.4156

SC\LSIMS/C PreShip Review - LRO4.3.4257

SC\LSIMS/C PreShip Review - LCROSS4.3.4258

SC\LSIMS/C Ships - LRO4.3.4359

SC\LSIMS/C Ships - LCROSS4.3.4360

MMPhase Close-Out4.3.4461

8/1 9/1

1/1 11/24

1/1 11/24

3/25 3/26

8/15 11/10

8/11 9/18

5/1

10/31 5/15

11/28 4/9 1/10 5/20 8/18

11/15 8/28

3/1 8/26

3/1 8/28

5/16 6/16

7/29

7/29

7/28 7/28

7/28 7/28

7/28 7/28

1/28 9/12

1/28 9/12

1/1 11/24

5/1 5/15

4/15 4/18

11/301/9 4/11 8/7 12/11 3/18

10/30 1/9

8/14

7/31

8/26

8/28

8/28

LSP-F-330.02 Basic
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TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS SDO Schedule

Resp.NameWBS

6/1 2/1LV & SC Eng & Mfg Phase (~L-27 mths to ~L-3 mths)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg (AV-021)4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCSIR/Pre Environmental Review4.3.10

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

TMMission Unique IV&V4.3.17

LSIPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIRelease PRD/OR to ER4.3.21

6/1 2/1

9/29

9/29

2/9

9/29 11/25

9/29 2/1

4/25

PDR 3/38 6/17 CDR

9/29 10/2

9/1

5/22

3/19

1/31 7/8

9/29 2/1

8/1

7/7 9/5

9/29 2/1

6/1 9/1

5/3

9/29 12/1

9/29

6/30

LSP-F-330.02 Basic
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TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS SDO Schedule

Resp.NameWBS

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIPublish Baseline LSSP4.3.28

LSIGOWG4.3.29

LSIPrepare PPF & services for GSE/SC arrival4.3.30

LSIComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, 4.3.38

TMPayload-LV Fitcheck - Matchmate4.3.39

MMMIWG4.3.40

SMASafety TIMS PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

4/7 9/17

8/27 11/25

8/1 10/1

6/9 11/25

9/1

5/15

4/26 10/11 4/22

9/1

8/15 12/1

8/1 10/1

8/15

9/29 12/1

9/29 12/1

8/1

3/29 12/1

5/9 5/10

4/24 10/12 3/27

8/7

9/5

9/18

LSP-F-330.02 Basic











































2008

Jan Feb Mar Apr May Jun Jul

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 4/17/08

BOSS GLAST Schedule

Resp.NameWBSID

BOSS GLAST Schedule1

LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

6/11Launch Site Operations (~L-3 months to ~L-10 days)12

START PHASE13

LVErect LV Review (e.g. Pre-Vos)5.3.114

SC"S/C, GSE & Personnel arrive"5.3.215

SCProcess S/C5.3.316

LSPLaunch Vehicle Readiness Review (LVRR)5.3.417

LSIMManage PPF5.3.518

PIM"Process PPF, mods, changes, and delays"5.3.619

LSIMInterface with Range & Contractors5.3.720

TMLV Orbital Debris Assessment (ODA) (LV&SC)5.3.821

SMASMSR5.3.922

SMAMishap Preparedness & Contingency Plan5.3.1023

HQSC Mission Readiness Review5.3.1124

TMReview Final Analysis and ICD Verification Matrix5.3.1225

SCSC Mate Readiness Review5.3.1326

SCSC ORR5.3.1427

LVVehicle Pad Operations/ Process LV5.3.1528

LVSC/LV Premate Review 5.3.1629

PIMExercise LS Providers TA’s & NSS5.3.1730

LDIntegrated Technical Meeting (ITM)5.3.1831

MM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"5.3.1932

TMDefine Mission Success Criteria5.3.2033

MMPhase Close-Out5.3.2134

5/1 5/19Launch Phase (~L-10 days to Launch)35

5/16 7/11Post Launch Phase (to ~L+3 months)53

6/11

2/21

3/20

3/3 3/6

3/7 5/1

4/4

3/20 5/1

5/16

4/17 5/14

4/2 4/29

4/24

4/16 5/13

4/22

4/30 5/27

4/28

4/30

3/20 4/16

4/30

5/16

4/16 5/13

5/15 6/11

4/2 4/29

5/1 TBD

5/1 5/19

5/16 7/11

LSP-F-330.02 Basic
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A S O N D J F M A M J J A S O N D J F M A M

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 4/16/08

BOSS NOAA-N' (Prime) Schedule

Resp.NameWBSID

8/1 11/6BOSS NOAA-N' (Prime) Schedule1
8/1 11/6LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

START PHASE3
LVLV Mfg4.3.74
LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.85
SCDefine SC Testing4.3.96
SCSIR4.3.107
SCS/C Testing4.3.118
SCProvide S/C CDRL Input4.3.129
SCDevelop Launch Site Operations Plan4.3.1310
SCS/C Final MSPSP4.3.1411
SCDevelop Launch Site Procedures4.3.1512
TMCDRL Review4.3.1613
TMMission Unique IV&V4.3.1714

LSIMPublish Preliminary Launch Site Support Plan4.3.1815
PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.1916
PIMProcure PPF via Payload Process Task Order4.3.2017
LSIMPRD/OR4.3.2118
SMAReview LV Mission Unique MSPSP4.3.2219
TMMission Support Analysis4.3.2320
TMVerify ICD4.3.2421
LVHAR/MSR equivalent4.3.2522
LVDevelop LV/SC & Integrated LS Procedures4.3.2623
LVLV Components arrives at Launch Site4.3.2724

LSIMPublish Baseline LSSP4.3.2825
LSIMGOWG4.3.2926
LSIMPrepare PPF & services for GSE/SC arrival4.3.3027
LSIMComm & Telemetry Reviews4.3.3128
SMAReview S/C Final MSPSP4.3.3229
LSIMGOR4.3.3330
PIMProcess Launch Delays as needed4.3.3431
PIMTrack Milestone Payments4.3.3532
PIMProcure Deployable & Fixed Telemetry Assets4.3.3633
LSIMBegin Access Badging & Training4.3.3734
TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3835
TMPayload-LV Fitcheck4.3.3936
MMMIWG4.3.4037
SMASafety TIMS PSWG4.3.4138
SCS/C PreShip Review4.3.4239
SCS/C Ships4.3.4340
MMPhase Close-Out4.3.4441

8/1 11/6
8/1 11/6

9/25
1/31 2/27

2/28 3/26
1/25 2/21

2/21
2/22 3/20
2/22 3/20

12/27 1/23
1/24 2/20

2/22 3/20
12/19 1/15

1/16 2/12
9/26 10/23

10/24 11/20
11/20

9/26 10/23
8/31 8/31
8/31 9/14

2/28 3/26
3/27 4/23

4/24 5/21
11/21 12/18
11/20

12/19 1/15
1/16 2/12

10/24 11/20
9/30

7/1 8/18
8/1 10/2

8/28 9/24
3/12
3/12

9/11
10/15 11/6

11/6

LSP-F-330.02 Basic
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TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 4/17/08

BOSS IBEX Schedule

Resp.NameWBSID

10/29BOSS IBEX Schedule1

1/16 10/27LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

LSIMGOWG4.3.293

LSIMPrepare PPF & services for GSE/SC arrival4.3.304

LSIMComm & Telemetry Reviews4.3.315

SMAReview S/C Final MSPSP4.3.326

LSIMGOR4.3.337

LSIMBegin Access Badging & Training4.3.378

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.389

SCS/C PreShip Review4.3.4210

SCS/C Ships4.3.4311

MMPhase Close-Out4.3.4412

10/27Launch Site Operations (~L-3 months to ~L-10 days)13

7/4 7/17Launch Phase (~L-10 days to Launch)36

7/17 10/29Post Launch Phase (to ~L+3 months)54

10/29

1/16 10/27

1/17

2/1 4/25

2/13 3/11

1/16 2/16

3/12 5/5 LOWG

1/17 4/25

1/16 10/27

4/17 [2days]

4/18 4/23

5/15

10/27

7/4 7/17

7/17 10/29

LSP-F-330.02 Basic









































2008 2009

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS GLORY Schedule

Resp.NameWBSID

3/13BOSS GLORY Schedule1

2/27LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

LVLV Mfg4.3.73

LVLV Components arrives at Launch Site4.3.274

LSIMPublish Baseline LSSP4.3.285

LSIMGOWG4.3.296

LSIMPrepare PPF & services for GSE/SC arrival4.3.307

LSIMComm & Telemetry Reviews4.3.318

SMAReview S/C Final MSPSP4.3.329

LSIMGOR4.3.3310

PIMProcess Launch Delays as needed4.3.3411

PIMTrack Milestone Payments4.3.3512

PIMProcure Deployable & Fixed Telemetry Assets4.3.3613

LSIMBegin Access Badging & Training4.3.3714

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3815

TMPayload-LV Fitcheck4.3.3916

MMMIWG4.3.4017

SMASafety TIMS PSWG4.3.4118

SCS/C PreShip Review4.3.4219

SCS/C Ships4.3.4320

MMPhase Close-Out4.3.4421

1/19 3/13Launch Site Operations (~L-3 months to ~L-10 days)22

2/20 3/9Launch Phase (~L-10 days to Launch)45

3/2 3/9Post Launch Phase (to ~L+3 months)63

3/13

2/27

1/9

1/12 2/27

7/4

9/15 NLT 12/8 LOWG

1/15

12/1 1/15

12/16

12/1 12/16

5/23

9/9

1/15

1/16 1/21

1/21

1/19 3/13

2/20 3/9

3/2 3/9

LSP-F-330.02 Basic




























